TENTATIVE SCHEDULE OF EVENTS
North Stardust/Antelope COUNTY IMPROVEMENT DISTRICT
Assumes No Protests or Objections

**All dates are subject to the ability to obtain the required Rights-of-Way**

PROJECT PHASE (DISTRICT BOARD)

Item
No. Date Action Requirements
April 4, 2005 Community Meeting — Introductions
July 2005 Community Meeting — 30% Engineering
1 Oct. 14, 2005 Final plans, specifications and engineer's These must be in completely final form including both
estimate filed with the clerk. engineering and legal documentation.
2 Oct. 18, 2005 *Adopt resolution of intention. Item 1 must be completed prior to adoption.
3 Oct. 20, 21, Mail notice of proposed improvement. Required to mail to all owners as shown on the tax roll.
2005

4 Nov. 15, 2005 Receive objections and protests. Any Objections and protests can be filed up to 20 days after
objection or substantial protests require a mailing notice. Nov. 10, 2005.
hearing and may delay the schedule. Set
Dec. 20, 2005 Hearing Date if protests Clerk must mail notice of hearing 10 days prior to hearing.
filed. Dec. 7, 2005 and publish in newspaper.

5 Dec. 20, 2005 Hearing and *Resolution ordering the If no protests or objections or if protests are insufficient
work. (Calling for construction bids.) and objections are overruled at a hearing.

Send Notice to be Published Evening Session
6 Dec. 26, 27, Publish advertisement for proposals. Twice in a daily or once in a weekly newspaper.
2005
7 Dec. 26 — 30, Post advertisement for proposals at or Must be up for 5 days prior to bids.
2005 near the door of the board meeting room.
8 Jan. 10, 2006 Pre-bid meeting Purchasing to conduct, site to be determined.
Jan. 24, 2006

9 *Receive construction bids. Open and Bids must be opened at a public meeting of the board.
declare the bids. (Pre Bid Meeting Jan. 10, 2006 @10:00)

10 Feb. 7, 2006 *Award construction contract. Lowest and best responsible bidder. 5% preference does

not apply.

11 Feb. 7, 2006 *Approve assessment diagram showing (Note-May need special Evening Session) May Need
all lots and parcels to be assessed with evening session only if there is a conflict over assessment
their assigned assessment number. Also method. It standard, may be OK in the daytime — late
must show location of work. afternoon. Still will require special meeting of the

Districts.

12 Feb. 10, 2006 Publish notice of award of contract. Twice in a daily or once in a weekly. Begins 15-day
protest period. Protests require a hearing and will delay the
schedule. (Feb. 25, 2005).

Item

No. Date Action Requirements

13 Feb. 28, 2006 Receive objections to the award. If received, hearing must be set and notice given. Will

delay proceedings.
March 7,
14 2006 Sign contract, obtain payment and Prepayment and performance bond should be dated the

performance bonds and insurance.

same as the contract. Contract signing does not have to
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March 14,
2006

March 14,
2006

Mar. 14, 2006

Mar. 14, 2006

March 16, 17

Mar. 16, 17,
2006

April 21,
2006

April 26,
2006

May 16, 2006

May 16, 2006

April 28,
2006

May 5, 2006

May 5, 2006

June 6, 2006

June 13, 2006

June 23, 2006

Prepare and record assessment including
summary of costs and list of amounts
assessed to each lot.

Notify board that assessment is recorded.

Notice of recording of assessment.

*Board sets hearing on assessment.

Mail notice of hearing to all property
owners.

Mail cash demand letters to property
owners.

Begin preparation of documents for the
revolving loan fund

Publish notice of hearing.

*Hold hearing on assessment.

*Approve assessment.

Close cash collection period and prepare
Treasurer's Return. Shows amount

collected.

Certified list of unpaid assessments.
Shows which assessments go to bond.

Adjust issue size for cash collection.
Information must be made available to
underwriter.

Board Approve Purchase of Bond

Notice to proceed is issued to contractor.

Begin Construction

wait until the end of the protest period.

Cannot be recorded until contract is awarded. Record in
office of superintendent of streets.

Deliver copy to Clerk.

Record with County recorder.

May 16, 2005 is hearing date

At least 20 days prior to hearing.
(NLT 4/15/06)

After recording assessment. Combine with notice of
hearing.

Final issue size will not be known due to cash collections
and capitalized interest.

5 times in a daily or 2 times in a weekly, begin 10 days
prior to hearing. April 28, 29, 30, May 1, 2.

Evening Session

Should be prior to end of cash collection so landowners
know how much to pay.

Must be within 40 days of recording of assessment and
warrant.

Prepare and deliver to clerk following Treasurer's Return.

If Revolving Loan is used these step can be reduced.

Not issued until money is in hand.

10 days after notice to proceed.
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